
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:20 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 813 Date: 25-Jun-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 386

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cloudy, light rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test. He also performs other non-CCO 314 work for part of
today.

The agreed extra work with ABF is as follows:
Engineer Ankur Singh - 4 hrs Reg, 1 hr OT (note: ABF Engineers are only paid 40 hrs a week, with no OT,
but extra/OT hours were worked today)
Pickup Truck - 5 hrs
Radio - 5 hrs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
MISCELLANEOUS BOLTS FOR VARIOUS PORTIONS OF THE BRIDGE;
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

At Pier 7 Warehouse, test rotational capacity, minimum tension verification, and inspection torque for high
strength bolt assemblies from 1030 to 1200 for 1.5 hours. CT witness by Bob Brignano; ABF Engineer is
Kelvin Chen. The equipment is the Bolt Testing Conex ABF ID 002079 and the Skidmore Model HT 4000
ABF ID 000612. Testing is for 2 rocap lots of 3/4” diameter assemblies and 2 rocap lots of M22
assemblies. See the attached Bolt Test Form for details of the testing.
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